Project updates

C.Y. Tan
21 Dec 2017



Updates

Spoke to Goutam and Paul (National) on Tuesday 12 Dec 2017

- Got verbal agreement that all the rings will be shipped by end of January. They may be shipped one by one rather
than entire batch.

Copper parts
- More copper parts have been received.
— Will be sent out for brazing soon.

“Bent” RF window will be sent back to vendor for repair.

TD has sent me the spreadsheet of the PO’s that have been issued. Many of the parts should be
received already. See next slide.

IR detectors will be added to monitor front face of garnet.

PLL work has started
- PCB will be made soon. Ken Koch will start building in January.

Bias supply relay rack will be stuffed in January.

Checked with Craig Drennan that there is a 2xharmonic output from LLRF
- How is this broadcast?

Water manifold upstairs has been designed. Will be built soon.
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Drwg Desc Qty
FCO045055| Tape, 1"x.007 THK, 2 layers hl, fib AR
FO0351120 Heat Cure Epoxy Mix AR
F10071658 Lamination, Bias Magnet, 1 2800
F10071687 Spacer 1 Core blocks (BSS) 2
F10071696 Spacer 2 Core blocks (BSS) 1
F10071700 Spacer 3 Core blocks (BSS) 1
F10071717 Lamination, Bias magnet, 2 700
F10071751 Lamination, Bias Magnet, 3 1400
F10071752 Lamination, Bias Magnet, 4 2900
F10072169 Insulation, Coil Section 1 Inner 1
F1 00521 7 Insulation, Coil Section 1 Outer 1
F10072171 Insulation, Coil Section 2 1
F10072891 End Plate Disk, Bias Magnet 1
F10075758| Block, End Plate Support (BSS) 4
F10076493 Insulation Coil Section 3 1
F1 005?682 Core Block lamination 3960
F1 005?694 End Plate Disk, Split, Bias magnet 2
F10076986 Jumper Coil 1 to 2 1
F10076987 Flag Single Lead 4
F10077717 Rail Assembly, (BSS) 1
F10083435| Adapter Manifold .460" Conductor 6
FCOOSBSG HHCS,3/8-16x0.75LGxFT,5518-8 4
FC0053248| Hoist Ring, 1/2-13, 3/4" thread 2
MA-116775 .460 sq copper anneal 3 reels

Steel

Tooling
F10087472 Many parts have arrived but are pending inspection.
F10072363
F10071775 I ask Marsha to enter the missing items.
F10071678 They may be Fermi Machine Shop, task order shop or something that will not have a PO.

TJ] Gardner email gardner@fnal.gov

Project Coordinator (+1) 630.840.4777

Fermi National Accelerator Laboratory

PO Box 500 ms 314 Kirk Rd & Wilson St

Batavia, lllinois 60510-5011, USA, Earth
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Arrived

F
Req

280709

PO

639238
639662
639662
639662
639238
639238
639238

639238

640209

639712

640512
640206
640208
640207

H

Company |Due

J

S lot

11/20/17| $ 8,589.50

10/25/17 | §

12/5/17

10/30/17

12/8/17
11/21/17
11/28/17
11/21/17

321.00

$ 5,750.00

$ 1,000.00

$ 2,250.00
$ 2,792.00
$ 2,281.00
$ 6,225.00
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